Br. Ricaarp J. STEUART,
President of Trustees of the Marylund Hospital.

" Sir:—1I have the honor to submit the following report of the
progress and state of the work under my charge as superintend-
ing architect at the Maryland Hospital.

Previous to the commencement of the work, proposals were re-
ceived for furnishing the various materials and for executing the
different kinds of work required; and contracts founded upen
these proposals, were entercd into for the Hospital, with the fol-
fowing persons, viz:

Samuel Brown, for pulling down, excavaling, hauling and
common labor work.

J. Creamer & Sons, for furnishing the lumber.

M. Warner, Jr., for furnishing the bricks.

E. A. Crummer for furmshlncr the lime. -

Edward Green, for executmg the stonework. -

Deeter Barger, -for executing the brickwork.

Jabez M. Gill, for executing the carpenters’ work.

John J. & James Wilson, for executing the plastering.

Thomas Griffith, for furmshmg the slates and slating.

All the materials were contracted for to be of the best quality
of their kind, and the work to be done in the best and most sub-
stantial manner, in order to obtain that permanency and durabili-
ty desirable in a public work, especially in a building devoted to
the constant use and secuuty of lunatic patients.

All the contractors have hitherto faithfully and promptly ful-
filled the obligations of their contracts, the materials furnished
have been of the best quality, and the work has been strongly
done. Of the quantity and kinds of work executed during the
past seasom, it will be my endeavor to give a detailed account
ungder the following items.

The works at the Hospital have been directed to three princi-
pal points;viz:

lst The finishing of the third story of the centre building,
which has hitherto remained in an incomplete’ and unavailable
state since its erection.

2d. The erection of the new wing, the extent and plan of
which is exhibited in- the drawings hereto attaeched, mcludmg the
pulling down of the old builging that occupied the site.

. 3d. The improving of the pleasure grounds on the south front
and of ‘the grounds surrounding the building.

In the first item, namely: the finishing of the third story of the
centre building, an increased accommodation of seven rooms has
Been obtained, two of which are of large size, and which are con-



